
Delta RMP CEC Budget Request 1 July 3, 2018 

Constituent of Emerging Concern Pilot Study  

Budget Request to Delta Regional Monitoring 
Program Steering Committee  

OVERSIGHT GROUP 
Technical Advisory Committee (TAC) Constituent of Emerging Concern (CEC) Subcommittee 

WORK PLAN DEVELOPMENT 
Stakeholder group of MS4s, POTWs, State Water Resources Control Board (State Board), and 
Central Valley Regional Water Quality Control Board (Regional Board), collectively referred to 
as “Stakeholders”.   

ESTIMATED COST 
The Stakeholders agreed to initiate the project in fiscal year (FY) 2018/2019 through 
development of the Quality Assurance Project Plan (QAPP) and planning and procurement 
efforts in coordination with the TAC CEC Subcommittee. Sample collection would begin after 
July 1, 2019. 

FY2018/2019 
The FY2018/2019 cost and budget request to the Delta RMP is $45,000, primarily for labor by 
the Aquatic Science Center (ASC). ASC prepared a detailed cost estimate for 1) QAPP 
development and 2) an additional contingency amount was estimated to support the initial set-up 
of the program:  

1) $23,000 QAPP revisions and approval through SWAMP – cost estimate provided by 
ASC 

2) $22,000 Program implementation - optimization of Pilot Study Work Plan, logistics 
planning, sample collection and analysis vendor selection process administration, 
contract set-up with vendors, coordination with other monitoring programs, facilitation of 
TAC CEC Subcommittee, and start-up mobilization for FY2019/2020 sample collection. 
This initial cost estimate to be refined and confirmed by ASC prior to the July 17, 2018 
Steering Committee meeting. 

FY2019/2020, FY2020/2021, and FY2021/2022  
Sample collection begins in FY2019/2020 and the three sample collection years are budgeted at 
approximately $200,000 annually. These costs will be further refined during FY2018/2019 
planning. 

WORK PLAN OVERVIEW 
The Pilot Study Work Plan includes water column, sediment, and tissue sample collection at 
Delta and immediate tributary locations over a three-year sample collection period. Following a 
planning and mobilization year (FY2018/2019), the first two years of sample collection include 
ambient surface waters, tissue, and sediment sample collection. The second and third years 
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include “source” water sample collection. Finally, the Pilot Study Work Plan includes a gradient 
study in the third year.  
The Stakeholders presented the Pilot Study Work Plan approach to the Delta Regional 
Monitoring Program (Delta RMP) Steering Committee on multiple occasions dating back to the 
October 24, 2017 Joint TAC-Steering Committee meeting. At that time specific funding 
guidance was provide to the TAC for other study components (methylmercury, nutrients, and 
pesticides) and CEC work was acknowledged as a special study for consideration with available 
funds. The TAC has provided comments only on specific questions from the Steering Committee 
(March 2, 2018 meeting), and this proposal was developed by the TAC CEC Subcommittee. 

FINALIZED PILOT STUDY WORK PLAN 
The three-year Pilot Study Work Plan was approved by the Regional Water Board and State 
Board staff, though final signature approval are pending. The approved Pilot Study Work Plan is 
provided with this budget request. The final approval letter will be provided to the Steering 
Committee at the July 17, 2018 Steering Committee meeting. 


